
IMPROVING CONDITION OF IDPS AT CAMP A
ORGANISATION BACKGROUND
PURPOSE
WORK WITH OTHERS TO OVERCOME
POVERTY
SUFFERING
ECONOMIC INEQUALITY
SOCIAL EXCLUSION
VULNERABILITY OF THE POOR
HUMANITARIAN OBJECTIVE
PEOPLE AFFECTED BY NATURAL OR HUMAN-MADE DISASTERS
TO PREVENT LOSS OF LIFE
REDUCE SUFFERING
EMERGENCY RESPONSE TEAM OBJECTIVE
IDPS HAVE ACCESS TO BASIC NEEDS
PROVISION OF SHELTER
PUBLIC HEALTH
FOOD
ADVOCACY
STRUCTURE
HQ IN UNITED KINGDOM
WORKS IN 70 COUNTRIES
IN INDONESIA SINCE 1972
EXPERIENCE
SINCE 1972
DEVELOPMENT AND HUMANITARIAN PROGRAMMES
EDUCATION
GENDER EQUITY
FAIR TRADE
EMERGENCY RESPONSE
SINCE 2005
INTEGRATED HUMANITARIAN PROGRAMME
REDUCE RISK FOR DISASTER-AFFECTED PEOPLE
BUDGET
TOTAL
18,650 GBP
BY OUTPUT
1. SAFE WATER: 6850
WATER TRUCKING 3600
BOREHOLE 550
WATER TANKS 200
BUCKETS 2500
2. SAFE LATRINES
2500
3. REDUCE OVERCROWDING
TENTS 5000
4. HYGIENE PROMOTION
300
COSTS
4000
STAFFING
2590
OVERHEADS
1410
FUNDING
25%
LOCAL GOVERNMENT EMERGENCY RELIEF FUND
75%
INGO CONTRIBUTION
MANAGEMENT
MANAGEMENT STRUCTURE
PROJECT MANAGER
2 X PROJECT OFFICER
1 X GENERAL SUPPORT OFFICER
PEOPLE / ROLES
PM
COORDINATE ACTIVITIES
LIAISE WITH GOVT / NGOS
REPORTING TO DONOR
POS
OVERSIGHT / MONITORING OF IMPLEMENTATION
HYGIENE AWARENESS TRAINING
CONDUCTING COMMUNITY MEETINGS
REPORTING TO PM
GSO
SUPPORT TO PM AND POS
GENERAL ADMIN
TRANSPORT
LIAISE WITH CONSTRUCTION TEAMS / SUPPLIERS
TRANSPORTATION MANAGEMENT
BACKGROUND
FLOOD
17 JULY 15:19
KAMPUNG COAST
60 DEAD
100+ INJURED
WORST-AFFECTED
POOR
COASTAL COMMUNITIES
DISPLACED PEOPLE
5000+
2000+
LOST HOMES
OTHERS
TRAUMATISED
AFRAID TO RETURN
SHELTER
TEMPORARY CAMPS
LOCAL SCHOOLS
CONCERNS
OVERCROWDED
NOT ENOUGH BASIC SERVICES
UNSANITARY
INSUFFICIENT WATER
POTENTIAL HEALTH RISK
GOVERNMENT RESPONSE
POORLY MANAGED
MAY NOT BE ENOUGH
PROBLEM ANALYSIS
CORE PROBLEM
POOR CONDITION OF IDPS
EFFECTS
HIGH RATE OF DISEASE
POOR HEALTH
HIGH MORTALITY
CAUSES
UNSANITARY KITCHENS & TOILETS
INSUFFICIENT WATSAN
GOVERNMENT UNPREPARED
NGO RESPONSE CAPACITY LIMITED
IDPS NOT ADAPTED
LIMITED AWARENESS OF HYGIENE
OVERCROWDING
NOT ENOUGH TENTS
PROJECT DESCRIPTION
GOAL / IMPACT
IMPROVED HEALTH STATUS OF IDPS IN CAMP A
OUTCOME
IMMEDIATE IMPROVEMENT OF LIVING CONDITIONS OF 5000 IDPS IN CAMP A
OUTPUTS
1. SAFE WATER
1.1 WATER DISTRIBUTION (500 M3) TRUCK
1.2 BOREHOLE WATER
1.3 SET UP COMMUNAL WATER TANKS
1.4 DISTRIBUTE BUCKETS
2. SAFE LATRINES
2.1 SAFE LATRINE CONSTRUCTION
3. TENT OCCUPANCY REDUCED
3.1 DISTRIBUTE TENTS
3.2 ADVOCACY WITH LOCAL GOVERNMENT FOR FUTURE EMERGENCIES
4. IDPS HAVE HYGIENE AWARENESS
4.1 HYGIENE PROMOTION ACTIVITIES FOR IDPS
M&E
APPROACH / METHODS OVERVIEW
COMBINE
OBJECTIVE REPORTS
OBSERVATION
COMMUNITY MEETINGS
WHO / WHEN / HOW OFTEN?
DURING IMPLEMENTATION
OBSERVE / MONITOR
INSTALLATION
DISTRIBUTION
IMMEDIATELY AFTER COMPLETING ACTIVITIES
OBSERVE / ASSESS
WATSAN ACCESS
COMMUNITY MEETING
IDPS REACTIONS / FEELINGS
AT PROJECT END
CAMP ASSESSMENT
WATSAN USAGE
COMMUNITY ASSESSMENT
IDPS SATISFACTION / ISSUES
PROJECT END +1 MONTH
OBSERVE
CAMP CONDITIONS
EVALUATE
HEALTH STATUS
DISCUSS
IDPS SATISFACTION / ISSUES
COMMUNICATING THE RESULTS
ON COMPLETION OF INSTALLATION
IMPLEMENTATION REPORT
COMMUNITY MEETING
PROJECT END + 1 MONTH
COMMUNITY MEETING
IMPACT REPORT
DONOR