
Difference between Auto and Manual

AUTO

Project automatically calculates task schedules for 
you based on the project start date, the task 
dependencies or logic you build in, the calendar 
selection and the resources.

MANUAL

You must manually adjust your task schedules and 
dates. If you move or re-schedule tasks, the schedule 
does not automatically recalculate your dates

TIP:  GO WITH AUTOSCHEDULING!!  Unless you have a very good reason not to.  Good practice 
suggests that we build schedules effectively and make use of the powerful behaviour of scheduling 
software which saves you from having to rethink and re-enter dates to reschedule tasks throughout 
the project. Under very limited circumstances, the automatic scheduling can sometimes lead to 
unwanted changed based on software behaviour. Project allows for user-controlled scheduling, just 
to be very flexible in this regard but in actual fact, this is a very sophisticated option for scheduling 
professionals.  Whenever I see a schedule with these icons,          it is usually an amateur give-away.


